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1. PURPOSE AND SCOPE 

MZLN-EL-RPPLN-00-000 – Supplemental Land Access Management Plan is an individual, topic 
specific plan comprising an integral component of MZLN-EL-RPPLN-00-0016 Rev 0 – Rovuma 
LNG Environmental and Social Management Plan (ESMP). 

Information regarding the Project Overview, Objectives (of the ESMP), Scope, Project 
Components and Associated Facilities and other information regarding the context of the ESMP 
can be referenced in MZLN-EL-RPPLN-00-0016 Rev 0 – Rovuma LNG Environmental and Social 
Management Plan. 

The principal objective of the ESMP is to facilitate the avoidance, reduction, and mitigation of 
environmental, social and community health, safety and security risks and impacts associated 
with the construction phase of the Midstream Project.   

The ESMP sits within a broader Environmental and Social Management Framework, as illustrated 
in Figure 1-1 of MZLN-EL-RPPLN-00-0016 Rev 0 – Environmental and Social Management Plan. 

This Framework comprises two overarching, system-level documents (MZLN-EL-RPPLN-00-
0016 Rev 0 – Environmental and Social Management Plan and MZLN-EL-RBENV-00-0001 Rev 
0 – Environmental and Social Requirements for Contractors) and a set of theme and activity-
specific documents that collectively describe how the Project will manage its environmental and 
social (E&S) risks.  The listing of the ESMP set of documentation is contained below: 

 MZLN-EL-RPPLN-00-0016 Rev 0– Environmental and Social Management Plan (ESMP)  

 MZLN-EL-RAZZZ-00-0001 Rev 0 – Requirements for Camps and Accommodation 

 MZLN-EL-RBENV-00-0001 Rev 1 – Environmental and Social Requirements for Contractor 
(with Annexes) 

 MZLN-EL-RBENV-00-0001 Rev 1 Annex 1 Air Quality, Greenhouse Gases and Energy 
Efficiency 

 MZLN-EL-RBENV-00-0001 Rev 1 Annex 2 Effluent Discharges 

 MZLN-EL-RBENV-00-0001 Rev 1 Annex 3 Waste Management 

 MZLN-EL-RBENV-00-0001 Rev 1 Annex 4 Hazardous Materials  

 MZLN-EL-RBENV-00-0001 Rev 1 Annex 5 Site Development, Construction and 
Reinstatement 

 MZLN-EL-RBENV-00-0001 Rev 1 Annex 6 Road Traffic and Transport 

 MZLN-EL-RBENV-00-0001 Rev 1 Annex 7 Marine Operations 

 MZLN-EL-RBENV-00-0001 Rev 1 Annex 8 Water Use and Abstraction 

 MZLN-EL-RBENV-00-0001 Rev 1 Annex 9 Raw Materials and Aggregates 

 MZLN-EL-RBENV-00-0001 Rev 1 Annex 10 Dredging 

 MZLN-EL-RBENV-00-0001 Rev 1 Annex 11 Lighting and Visual Impact 

 MZLN-EL-RBENV-00-0001 Rev 1 Annex 12 Ballast Water and Biofouling 
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 MZLN-EL-RBENV-00-0001 Rev 1 Annex 13 Weed and Pest Management 

 MZLN-EL-RBENV-00-0001 Rev 1 Annex 14 Wildlife Protection 

 MZLN-EL-RPLCP-00-0001 Rev 0 – Local Content Management Plan 

 MZLN-EL-RPPLN-00-0005 Rev 0 – Community Development Support Plan 

 MZLN-EL-RPPLN-00-0007 Rev 0 – Cultural Heritage Management Plan 

 MZLN-EL-RPPLN-00-0008 Rev 0 – Supplemental Land Access Management Plan 

 MZLN-EL-RPPLN-00-0009 Rev 0 – Project Induced In-Migration Management Plan 

 MZLN-EL-RPPLN-00-0013 Rev 0 – DUAT Encroachment Management Plan 

 MZLN-EL-RPPLN-00-0014 Rev 0 – Employment and Worker Relations Plan 

 MZLN-EL-RPSEP-00-0001 Rev 0 – Stakeholder Engagement Management Plan 

 MZLN-EL-RPPLN-00-0006 Rev 0 – Community Health Safety and Security Management 
Plan 

 MZLN-EL-RPPLN-00-0004 – Biodiversity Strategy 

 MZLN-EL-RPPLN-00-0011 – Biodiversity Action Plan 

This Supplemental Land Access Management Plan (Plan) sets out the framework within which 
any supplemental acquisition of land use rights outside of the Rovuma Basin Land, Lda. (RBLL) 
Direito do Uso e Aproveitamento da Terra, Rights for the Use and Benefit of Land (DUAT) shall 
take place.  It details the following: 

 The national laws and international standards that govern such land acquisition and any 
associated resettlement impacts  

 The step-wise land acquisition process to be followed 

 The approach to determining eligibility for, and establishing and delivering, compensation 
and livelihood provisions that improve or restore the livelihoods and standards of living of 
displaced persons 

 The organizational arrangements, roles, and responsibilities for governing the land 
acquisition process 

 The approach to the on-going management of these acquired lands and associated 
monitoring and reporting processes  

EMML has a policy that land needs, whether for temporary or permanent use, shall, as a priority, 
be accommodated within the DUAT.  However, this Plan applies when it can be clearly 
demonstrated to EMML that the acquisition of land use rights outside of the DUAT (such as for 
the establishment of quarries, borrow pits, laydown and staging yards, etc.) is required and 
necessary and that there is no suitable alternative within the DUAT.  In this circumstance, an 
EMML-prescribed and EMML-led land acquisition process shall take place in accordance with this 
Plan. 
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There are two core tenets of this EMML-prescribed and EMML-led land acquisition process: 

1) Firstly, all land requirements outside of the DUAT must be subject to a detailed alternative-
based site selection process, carried out by Contractor, and then presented to EMML with 
the key aim being to avoid, and where avoidance is not possible, to minimize physical and 
economic displacement and resettlement impacts.  Any resettlement impacts inevitably 
expose the Project to enhanced cost, schedule, and reputational risks. 

2) Secondly, in circumstances where resettlement impacts cannot be avoided entirely, all 
impacts will be identified and minimized if possible and any adverse impacts will be offset by 
compensation and/or other assistance measures. 

This Plan does not address the commercial and legal means to secure rights to land 
(e.g., commercial negotiations, leases, DUATs, or licenses for quarrying and the like).  This Plan 
rather prescribes the land acquisition steps and the approach for establishing types and levels of 
compensation and other assistance ("entitlements") for land users and occupants subject to the 
impacts associated with the acquisition of land use rights in areas situated outside of the DUAT.  
This process—namely the management of economic and physical displacement and the provision 
of compensation and/or livelihood restoration—shall be executed in accordance with the 
government-approved Mozambique Gas Development Project Resettlement Plan of May 2016 
(http://www.mzlng.com/Responsibility/Resettlement/Resettlement-Plan/). 

http://www.mzlng.com/Responsibility/Resettlement/Resettlement-Plan/
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2. ACRONYMS AND TERMS 

Term Definition 

CLO Community Liaison Officer 

EMML ExxonMobil Moçambique Limitada S.A. 

DUAT 
Direito do Uso e Aproveitamento da Terra, Rights for the Use and Benefit of 
Land 

EMML(Midstream 
Operator) 

ExxonMobil Moçambique Limitada (EMML) is the ExxonMobil Affiliate 
conducting Midstream Operations for MRV. 

FCPA Foreign Corrupt Practices Act 

GIS Geographic Information System 

GoM Government of Mozambique 

GPS Global Positioning System 

IFC International Finance Corporation 

KPI Key Performance Indicator 

Liquefaction and Related 
Operations Operator 

Liquefaction and Related Operations Operator 

LNG Liquefied Natural Gas 

Midstream Operator Liquefaction and Related Operations Operator 

Project Rovuma LNG Phase 1 Project 

MoU Memorandum of Understanding 

Partial Protection Area Area adjacent to key infrastructures or containing key natural resources. 

Plan 
Environmental and Social Requirements Supplemental Land Access 
Management Plan 

Project 
The development of the onshore and nearshore facilities for Area 4 by 
EMML, in conjunction with its nominated contractors.   

PS IFC Performance Standard 

QA Quality Assurance 

QC Quality Check  

RBLL Rovuma Basin LNG Land, Lda. 

RP Resettlement Plan 

SSHE Safety, Security, Health and Environment 

Total Protection Area 
Area reserved for the protection of nature and areas of importance for 
defense and/or security purposes 
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3. PROJECT STANDARDS AND REQUIREMENTS  

The following principles shall be adhered to for all acquisition of land use rights outside of the 
DUAT: 

 Involuntary resettlement shall be avoided, but when avoidance is not possible, a comparison 
of alternatives shall be undertaken and documented with the aim being to minimize physical 
and economic displacement impacts.  

 Any unavoidable land acquisition outside of the DUAT shall be approved by EMML 
Management, and EMML shall then prescribe and lead the subsequent land acquisition 
process. 

 Compensation, livelihood restoration, and other forms of assistance shall be consistent with 
the government-approved Mozambique Gas Development Project Resettlement Plan.  

 Displaced households shall be given reasonable notice. 

 Resettlement activities shall be implemented with appropriate disclosure of information, 
consultation, and the informed participation of those affected. 

 Displaced households and their hosts shall be informed about, and be provided access to, 
the Project's Community Grievance Procedure, as referenced in the Community Impact 
Requirements Document and the Stakeholder Engagement Plan. 

 EMML shall monitor and steward impact mitigation.   

More specifically, all land acquisition outside of the DUAT shall be carried out in accordance with 
both national laws and regulations and international standards as summarized below. 

3.1. Mozambican Laws and Regulations 

This Plan's land acquisition process has been developed in accordance with applicable 
Mozambican legislation and regulations. 

3.1.1. Constitution of the Republic of Mozambique 

The Constitution of the Republic of Mozambique (2004) vests all ownership of land and mineral 
resources in the State.1  The State has the authority to grant land use and benefit rights and grant 
the right to conduct petroleum operations.  The processes for obtaining land use and benefit rights 
and the right to conduct petroleum operations occur through distinct processes and are regulated 
by different laws and regulations. 

                                                 
1 2004 Constitution of the Republic of Mozambique, Articles 98 and 109. 
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3.1.2. Law Nº 19/97 of 1 October – Land Law  

According to both the Mozambican Constitution and the Land Law, all land belongs to the 
Mozambican State and cannot be sold, traded, mortgaged, pledged, or by any other means 
disposed of.  As a result, projects requiring land for implementation/development are subject to 
the prior award of land use and exploitation rights.  The requirements for accessing these rights 
are described in the Land Law and associated regulations.  These determine that land use rights 
may be acquired through one of the following three ways: 

1) According to customary rules and practices—occupation by people and local communities in 
accordance with customary rules and practices 

2) As a result of good faith occupation—occupation by people who, in good faith, use the land 
for at least 10 years 

3) Through authorization granted by the State to people or businesses, whether national or 
foreign, under the terms and in accordance with the provisions of the land legislation (such 
authorization corresponds to a material title—the so-called DUAT). 

The Land Law recognizes the lawfulness of individuals and/or local communities occupying land 
without a material title if the right to the land is acquired through customary rules and practices, 
provided that these rules and practices do not contravene the Constitution of the Republic of 
Mozambique.  The Land Law also recognizes rights arising from good faith occupation of the land 
by individuals over a certain period of time.  

Outside the scope of customary rights and/or good faith occupation described above, individuals 
(both men and women), national or foreign businesses, and local communities are eligible to 
access land use rights by means of an authorization known as DUAT.  As a result, foreign 
investors seeking to implement a project over a plot of land must undergo an authorization 
procedure to obtain a DUAT. 

Land use and benefit rights of local communities are exercised based on co-ownership principles 
found in general law.  However, each member of the community has a right to apply for an 
individual title to land plots following the detachment from the DUAT granted to the relevant 
community.  In addition, the Land Law recognizes the right of local communities to participate in 
managing natural resources, resolve disputes, identify and define the boundaries of the land 
occupied by them, and participate in the formalization process of land use and benefit rights. 

The land legislative framework provides for the existence of total or partial protection areas, which 
are considered areas of the public domain of the State.  Protected areas do not go through the 
DUAT process but rather special licenses are granted for specific activities.  Under Mozambican 
law, total protection areas include areas reserved for the protection of nature and areas of 
importance for defense and/or security purposes.  In addition, partial protection areas are those 
adjacent to key infrastructures or containing key natural resources including, but not limited to, 
the following: 

 Beds of internal waters, territorial sea, and exclusive economic zone 

 Continental shelf 

 Land occupied by surface facilities and aboveground pipes and lines, underground and 
submarine cables, oil, gas, and water with a bordering strip of 50 m on each side 
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 Strip of land that borders river and lake navigable waters up to 50 m from the maximum line 
of such waters 

 Strip of coastline and surrounding islands, bays, and estuaries from the peak high tidewaters 
up to 100 m inland 

As a result of the above provisions, the use of the coastal strip by the Project requires a special 
license rather than a DUAT.  

The Land Law is supplemented by the relevant regulation, approved by Decree Nº 66/98 of 8 
December (and subsequent amendments), which among other things establish the procedures 
for formation, exercise, modification, transfer, and extinction of a DUAT. 

3.1.3. Law Nº 3/2001 of 21 February – Petroleum Law (Previous Version) 

The Project proponents' petroleum exploration and production rights were granted under the 2001 
Petroleum Law, which established the regime for granting rights to carry out petroleum operations 
in Mozambique.  This law established that petroleum prospecting, exploration, development, and 
production activities would be carried out by means of execution of a concession contract.   

Under this law, access to land for the purpose of carrying out petroleum operations was granted 
in accordance with the requirements set out in national land legislation.  No specific resettlement-
related rules were provided other than the obligation to compensate legal users or occupants of 
the land in the contractual area who were required to be evicted.  Under this law, compensation 
should have been provided for damage to crops, land, buildings, or improvements caused during 
petroleum operations in the concession area.  

Under the transitional provisions of the current 2014 Petroleum Law, rights acquired under 
concession contracts executed under the 2001 Petroleum Law (as is the case with the Project 
proponents) remain valid and enforceable.  As a result, the current Petroleum Law will only apply 
to the Project proponents in regard to matters not covered by the former Petroleum Law (2001). 

3.1.4. Law Nº 21/2014 of 18 August – Petroleum Law 

The 2014 Petroleum Law currently governs the granting of rights to carry out petroleum operations 
in Mozambique.  The 2014 Petroleum Law states that fair and transparent compensation is to be 
provided by the petroleum concessionaires to both people and communities holding land use and 
exploitation rights as well as rights over territorial waters (where they are affected by the petroleum 
activities). 

Under the 2014 Petroleum Law, fair compensation includes the following: 

 Resettlement in proper housing with better living conditions than the previous dwellings 

 Payment of the amount of existing improvements 

 Support for the restoration/replacement of affected persons' livelihood and food 

 Security and nutrition are contingent 

 Preservation of the historical, cultural, and symbolic heritage of families and communities on 
terms to be agreed between the parties. 
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The 2014 Petroleum Law requires that fair compensation must be defined through a 
Memorandum of Understanding (MoU) agreed upon between the Government of Mozambique 
(GoM), concessionaire(s), and affected communities.  The obligation to pay fair compensation 
arises whenever resettlement is required and/or damages result from the concessionaire's 
operations, irrespective of whether petroleum operations are carried out and/or damages are 
caused onshore or offshore. 

3.1.5. Decree Nº 31/2012 of 8 August – Regulation on the Resettlement Process 
Resulting from Economic Activities 

The 2001 Petroleum Law stipulates that where land users and/or occupants require resettlement, 
those displaced are entitled to compensation paid by the concessionaire.  No other provisions on 
resettlement were provided under the 2001 Petroleum Law.  Prior to the enactment of the 
Resettlement Decree, Mozambican law did not provide a specific framework aimed at governing 
involuntary resettlement.  As a result, the project proponent typically undertook all responsibility 
for resettlement planning and implementation, based on international rules, notably those of the 
International Finance Corporation (IFC). 

The Resettlement Decree establishes the rules and basic principles applicable to the resettlement 
process implemented as part of private or public economic activities.  In doing so, the regulation 
aims to improve affected citizens' quality of life and protect the environment.  The Resettlement 
Decree establishes a wide range of rights, the enjoyment of which is guaranteed to the population 
directly or indirectly affected by the Project.  Its main purpose is to foster social and economic 
development and guarantee that the affected population is entitled to a better quality of life and 
social justice.  As a result, the rights held by the resettled population include the following: 

 To have their income level re-established, equal to or above the previous level 

 To have their standard of living re-established, equal to or above the previous level 

 To be transported with their goods to the new place of residence 

 To live in a physical space with infrastructures and social facilities 

 To have space to perform their livelihood activities 

 To give their opinion about the entire resettlement process. 

In addition, the Resettlement Decree states that resettlement must be guided by the following 
principles: 

 Principle of Social Cohesion—Resettlement must guarantee social integration and restore 
the standard of life of those affected to a better standard. 

 Principle of Social Equality—The resettled population is entitled to the restoration or 
creation of conditions equal to or better than the previous standard of living. 

 Principle of Direct Benefit—The resettled population must directly benefit from the Project 
and its socioeconomic impacts. 

 Principle of No Alteration to Level of Income—The resettled population must be entitled 
to restore their previous level of basic income. 

 Principle of Public Participation—The resettlement process must guarantee the 
participation of the local communities and other interested parties. 
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 Principle of Environmental Responsibility—Those who pollute or otherwise degrade the 
environment must repair or compensate for the damage caused. 

 Principle of Social Responsibility—The Project proponent must create social infrastructure 
that promotes learning, leisure, sport, health, culture, and other community interest projects. 

The Resettlement Decree establishes how the Resettlement Plan (RP) should be drafted.  Among 
others, it prescribes the following elements: 

 Analysis of the socioeconomic profile of affected households (ones being relocated and those 
existing at the resettlement area) 

 Evaluation and analysis of the affected households' tangible and intangible goods 

 Definition of the quantitative and qualitative degree of damage 

 Definition of the compensation criteria 

 Presentation of solutions as well as technically and economically viable alternatives that allow 
the continuation or improvement of the affected households' current standard of living. 

According to the Resettlement Decree, an RP must consider certain guidelines with regards to 
environmental factors and housing.  In choosing the relocation site, the elements such as 
permeability of soil and fertility of the land must be considered.  Areas with significant 
environmental risk (such as those affected by floods or erosion of the soil) and/or protected areas 
(as defined in Section 3.1.2) may not be chosen as relocation sites for resettlement purposes.  
The Resettlement Decree also sets out a Resettlement Model, which prescribes the most 
important features of replacement housing and infrastructure as well as certain criteria applicable 
to the housing plots.  The criteria include the following: 

 Registered housing plot must have the appropriate infrastructure 

 Replacement housing must have at least three rooms and a minimum area of 70 m2 

 Urban plots must comprise of an area of at least 800 m2 

 Rural plots must comprise an area of 5,000 m2 

 The plot must include social facilities 

 Housing plots must conform to the social and cultural features of the resettlement area 

 Basic infrastructure such as sanitation, electricity, access roads, school, nursery, market, 
shops, police station, leisure areas, sports and recreation areas, and worship and 
congregation venues must be provided 

 In rural areas, provision shall be made for agriculture, livestock, vegetable farming, poultry 
breeding, and other animals 

 Housing plots shall have frontal access to the road; natural ventilation; and access to water 
and other infrastructures, including social equipment 

 If natural physical conditions do not allow for the establishment of a drinking water supply 
system, improved latrines must be constructed at a minimum distance of 10 m from the 
house. 
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In addition, the Resettlement Decree stipulates that construction projects must use conventional 
materials in accordance with the approved project and the social and cultural characteristics of 
the relocation site.  While constructing houses, the vegetation must also be preserved.  Relocation 
sites must ensure the continuity of subsistence activities or define programs to generate income. 

Finally, the Resettlement Decree prescribes that an RP must be prepared to include the following 
elements: 

 Institutional Matrix—This matrix must represent the bodies involved in the development and 
implementation of the RP.  Their competencies and responsibilities must be clearly specified 
and disclosed with the community. 

 Schedule—The schedule must represent the timeframe of achievements of the tasks and 
serve as an important control instrument that monitors and evaluates the process of 
resettlement. 

 Budget—The budget must consider the expenses of the construction and the infrastructure, 
payment of compensations, and other charges associated with the resettlement program. 

The Resettlement Decree not only aims to ensure the payment of compensation but also to 
improve the citizens' quality of life and enhance the socio-economic development of the country.  
To achieve this, it establishes obligations that the proponents of economic activities must comply 
with, including electrification of the resettlement area and the construction of sewerage, health 
and education infrastructure access roads, water systems, police station, shops, and sport and 
leisure facilities among others.  In terms of compensation, the Resettlement Decree provides that 
the RP must define the compensation criteria applicable for resettlement purposes.  However, no 
additional guidelines, in particular formulas for compensation purposes, are provided. 

Two implementation instruments supplement the Resettlement Decree, namely the following: 

1) Ministerial Diploma Nº 156/2014 of 19 September, which approves the Technical Directive 
for the RPs Preparation and Implementation Process 

2) Ministerial Diploma Nº 155/2014 of 19 September, which approves the Internal Regulations 
for the Operation of the Technical Commission for Monitoring and Supervision of the 
Resettlement Process created by the Resettlement Decree. 

3.1.6. Law Nº 19/2007 of 18 July – The Territorial Planning Law and Regulations2  

The Territorial Planning Law defines the legal framework for territorial planning in line with the 
principles, goals, and citizens' rights enshrined in the Constitution.  The Territorial Planning 
Regulations establish the legal framework for territorial planning instruments, including the 
relevant preparation process.   

In terms of territorial planning in the Project area, a District Land Use Plan for the District of Palma 
has not yet been made public.  There are indications that an industrial zone will be created in the 
vicinity of the Project DUAT and that the Project replacement village site will be zoned as urban.   

The Territorial Planning Law also defines the concept of expropriation in connection with the 
construction of projects or public developments on urban or rural land covered by DUATs, even 
if not demarcated.  Expropriation for purposes of territorial planning may be justified by reasons 

                                                 
2 Enacted by Decree Nº 23/2008 of 1 July. 
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of public interest, public need, or public utility.  Such instances are defined in the Territorial 
Planning Regulations. 

While the Project does not qualify as a public development project, the expropriation procedure 
set out in the Territorial Planning Law is relevant in that rights and/or private property in connection 
with the Project can be expropriated based on public interest.  This public interest stems from the 
Project's potential economic and social impact on Mozambique in terms of revenue generation, 
boost of economic growth, construction and expansion of infrastructures, creation of employment, 
and the like.  However, in line with IFC Performance Standard 5 (PS 5) 2012, the Project will strive 
to implement resettlement without requesting expropriation (except as a last resort) by the GoM 
but rather resettling through negotiated settlements and compensation with those affected. 

The Territorial Planning Law makes it clear that expropriation for spatial planning purposes 
requires payment of fair compensation to compensate for negative impacts, including the loss of 
tangible and intangible assets, disruption of social cohesion, and loss of productive assets.  Under 
the Territorial Planning Regulations, fair compensation covers not only the current value of the 
assets/rights to be expropriated, but also the owner's damages and loss of profits as a result of 
the loss of the relevant property.3  

The expropriation process is, in general, regulated by the Territorial Planning Regulations, 
specifically by the Directive on the Expropriation Process for Territorial Planning Purposes, 
enacted by Ministerial Diploma Nº 181/2010 of 3 November.  The regulations describe the 
procedure, compensation arrangements, roles and responsibilities, documentation, and 
timeframes to be followed in the event of any expropriation.  The regulations also describe 
avenues for appeal. 

3.1.7. Law Nº 10/88 of December 22 – The Law on the Protection of Cultural Heritage 

For the purposes of this law, cultural heritage refers to tangible and intangible assets created or 
assimilated by the Mozambican people throughout history and of importance to Mozambican 
cultural identity.  Assets of archaeological, historical, or scientific value as well as intangible assets 
are considered items of cultural heritage and worthy of protection.  Depending on the nature of 
these assets, discoveries must be communicated to the relevant authority, which will inspect and 
determine the classification of the find and its future management.   

3.2. Customary Law 

The Constitution of the Republic of Mozambique (2004) recognizes customary law as a legitimate 
source of rights.  These informal land tenure rights are recognized under Article 12 of the Land 
Law.  This implies that the resettlement process needs to consider the land tenure and land 
allocation mechanisms adopted by affected communities, rather than on title holding or regular 
land-related documentation. 

While holders of land use and exploitation rights may not have titles or may not have registered 
such titles with the relevant authorities, this does not affect their rights in terms of customary 
practice as well as good faith occupation.  In addition to compliance with the Land Law, the Project 
will follow the participatory approach prescribed in the Land Law Regulations and Technical 
Annex.  This will ensure that local communities and good faith occupants are properly assessed 
and recognized and take an active part in the identification, demarcation of boundaries, and the 

                                                 
3 Decree Nº 23/2008 of 1 July, Article 70.3. 
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reallocation of land rights.  The Project will comply with the regulatory procedures, which include 
information dissemination and phased consultation with affected communities, including focus 
group meetings with Community Leaders. 

3.3. Property Rights and Gender 

The Constitution of the Republic of Mozambique (2004) establishes gender equality and non-
discrimination as foundational principles (Articles 11 and 36) in all spheres of political, economic, 
social, and cultural life.  It also recognizes and guarantees the right of inheritance in accordance 
with the law (Article 83) although there is no specific reference to marital property and inheritance 
rights.  Land use rights acquired through custom (including inheritance or occupation) are 
established in Article 111. 

Law Nº 10/2004 of 25 August (the Family Law) reiterates gender equality and provides that both 
women and men have rights to administer marital property and have equal rights to transfer and 
inherit property.  The Land Law of 1997 gives women the right to participate in all land-related 
decisions and the right to register DUATs individually.  However, despite several statutory 
updates, a few inconsistencies remain.  

The legal regime on inheritance set forth in the 1966 Civil Code (Succession Chapter Article 
2024–2174) does not mirror the principles established in the Constitution upholding equality and 
nondiscrimination.  This discrepancy is also true for some customary practices that are still 
prevalent in rural areas.  However, the discrepancy in the sphere of formal law should be solved 
by resorting to the rules of interpretation of laws set forth under the Civil Code.  According to these 
rules, when interpreting any law (in this case inheritance), one shall take into consideration not 
only the letter of the law but perform a systematic interpretation thereof. 

The systematic interpretation should therefore take into consideration the entire legal system.  
This will allow one to capture the principles embedded in the Constitution (as the fundamental law 
of the State) as well as those of other branches of law governing related matters.  In the case of 
inheritance, one has to consider the Constitution as well as the Family Law.  Likewise, the 
apparent conflict with customary practices is solved by resorting to the constitutional principle that 
states that customary law practices are accepted by the State to the extent that they conform to 
the Constitution. 

Community Courts rely mostly on customary practices to resolve disputes while the formal judicial 
system mostly applies the outdated Civil Code.  Law Nº 28/2007 of 1 December (the Tax Code 
on Succession and Gifts) and provisions in other statutes, such as the Land Law and the Family 
Law. 

3.4. International Financial Institutions 

Project related land acquisition outside of the DUAT, whether temporary or permanent, which is 
to accommodate designated associated facilities,4 will be subject to Lender representative 
compliance monitoring.  This Plan's land acquisition process has thus been developed in 
accordance with not only national legislation, but also IFC PS 5.  IFC PS 5 is based on a set of 

                                                 
4 Per IFC PS 1 (2012), page 4, "…facilities that are not funded as part of the project and that would not have been 

constructed or expanded if the project did not exist and without which the project would not be viable.  [This] may 

include railways, roads, captive power plants, or transmission lines, pipelines, utilities, warehouses, and logistics 

terminals." 
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land acquisition requirements aimed at avoiding and minimizing the impacts that arise from 
involuntary resettlement.5  IFC PS 5 notes that involuntary resettlement can occur in the following 
instances:  

 Lawful expropriation or temporary or permanent restrictions on land use 

 Negotiated settlements in which the buyer can resort to expropriation or impose legal 
restrictions on land use if negotiations with the seller fail. 

IFC PS 5 advocates that expropriation or use of governmental authority should only be used as 
a last resort and encourages the use of negotiated settlements that meet its requirements.   

IFC PS 5 is designed to be applied as part of the process identifying impacts and risks and putting 
in place systems and management plans to help avoid, mitigate, and manage risks and impacts 
as a sustainable manner of conducting business.  The following are key PS 5 elements: 

 Involuntary resettlement should be avoided, and to that end, a project must explore all viable 
alternative project designs to avoid and/or minimize physical and economic displacement 
while balancing environmental, social, and financial costs and benefits, particularly focusing 
on the poor and vulnerable. 

 Where displacement is unavoidable, it should be carefully planned and implemented with 
mitigation actions adequate to minimize the adverse impacts of relocating the communities. 

 Displaced persons should as follow:  

 Receive compensation for their losses at replacement cost.6   

 Be assisted with the move and supported during the transition period. 

 Be assisted in their efforts to improve (or at least restore) their former living standards, 
income earning capacity, and production levels. 

 Special attention should to be paid to the needs of the poorest groups to be resettled as well 
as to minorities and other vulnerable groups, such as the elderly and poor. 

 Resettlement activities should be implemented with appropriate disclosure of information, 
consultation, and the informed participation of those affected in planning and implementing 
resettlement. 

 Existing social and cultural institutions of displaced persons and any host communities should 
be respected. 

 Resettled persons should be integrated into host communities, both socially and 
economically to minimize adverse impacts on host communities. 

                                                 
5 Per IFC PS 5 (2012), page 1, "…refers both to physical displacement (relocation or loss of shelter) and to economic 

displacement (loss of assets or access to assets that leads to loss of income sources or other means of livelihood) as a 

result of project-related land acquisition and/or restrictions on land use.  Resettlement is considered involuntary when 

affected persons or communities do not have the right to refuse land acquisition or restrictions on land use that result 

in physical or economic displacement.  
6 PS 5 defines replacement cost as "… the market value of the assets plus transaction costs.  In applying this method 

of valuation, depreciation of structures and assets should not be taken into account." 
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 Where the livelihoods of the affected persons are land-based, replacement land that has a 
combination of productive potential, locational advantages, and other factors at least 
equivalent to that being lost should be offered as a matter of priority. 

 Where affected persons' livelihoods are natural resource-based and where the project results 
in restrictions on access, measures should be implemented to either allow continued access 
to affected resources or provide access to alternative resources with equivalent livelihood-
earning potential and accessibility. 

 The displaced persons' living conditions should be improved by way of allocation of adequate 
housing with security of tenure at the resettlement sites. 

 The Project should take possession of the land following payment of compensation.  Where 
this proves impossible, notably in the event of a dispute, the amounts owed by way of 
compensation must be made available to the affected party through deposit in an escrow 
account prior to the loss. 

 Under IFC PS 5, both those who have formal legal rights to land or assets that they occupy 
or use and those who do not have formal legal rights to land or assets but have a claim to 
land that is recognized or recognizable under national law, should be entitled to be 
compensated for the loss of those rights. 

 Apart from physical and economic displacement, PS 5 also applies to restrictions on access 
to land or use of other communal resources such as marine and aquatic resources, timber 
and non-timber forest products, freshwater, medicinal plants, hunting and gathering grounds, 
and grazing and cropping land. 

3.5. Differences between Mozambican Legislation and IFC PS 5 

Generally, Mozambican legislative and regulatory requirements governing rights to land and 
resettlement are aligned quite closely with those of IFC PS 5.  This is expected, as the 
Resettlement Decree in many key respects is modeled on World Bank and IFC resettlement 
principles and approach.  Areas of similarity include (but are not limited to) the following: 

 Focus on resettlement as a development opportunity whereby affected people can be 
assisted to improve their living standards and livelihoods 

 The need to provide resettlement assistance, improved housing, and measures to restore 
livelihoods, not just cash compensation 

 Provision for in kind assistance (e.g., land for land or house for house) as well as cash 
compensation 

 Emphasis on providing equivalent replacement land, access to natural resources, and other 
forms of assistance as part of livelihood restoration 

 Similar procedural requirements, including the requirements for a census, socio-economic 
surveys, asset surveys, identification of impacts and mitigations, as well as preparation and 
approval of a RP prior to resettlement commencing 

 Focus on dissemination of information and the right of interested and affected parties to 
information about the resettlement process and decisions affecting their future 

 Avoidance and minimization of impacts on cultural property 
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 Requirement for a mechanism for filing claims and managing conflicts (i.e., grievance and 
dispute resolution mechanism) between the affected persons and the Project proponents 

 Requirement for ongoing monitoring and evaluation. 

In some areas, the requirements of Mozambican legislation are more extensive than those of IFC 
PS 5, such as the following: 

 The Resettlement Decree defines an explicit set of rights for Project affected people. 

 The Resettlement Decree is more prescriptive about the socio-economic baseline data to be 
collected and the kinds of analysis and evaluations to be performed than IFC PS 5. 

 The Resettlement Decree is very prescriptive about the size and standard of replacement 
housing, replacement plots, and the types of supporting infrastructure to be provided. 

 The Resettlement Decree requires preparation of a Resettlement Implementation Plan in 
addition to a RP. 

There are also areas where the requirements of IFC PS 5 are more extensive than those of 
Mozambican legislation.  These include (but are not limited to) the following: 

 Need for avoidance and minimization of physical and economic displacement 

 Need for informed consultation and meaningful participation beyond public meetings and 
government-led representative committees 

 A performance-based definition of adequate replacement housing that can be measured by 
quality, safety, size, number of rooms, affordability, habitability, cultural appropriateness, 
accessibility, security of tenure, and locational characteristics 

 A requirement to implement differentiated measures for vulnerable people to ensure that 
adverse impacts do not fall disproportionately on them and that they are not disadvantaged 
in sharing development benefits and opportunities (this requirement goes beyond the 
Resettlement Decree and technical directive's requirements for gathering baseline data and 
ensuring vulnerable are represented in consultations) 

 Accessible avenues for making a complaint. 

For further details of the key differences between the requirements of the Mozambican legislation 
and those of IFC PS 5, see Table 2-1 of the Mozambique Gas Development Project Resettlement 
Plan. 

For the purposes of this plan, in case of any ambiguities between the Mozambican Regulations 
and IFC PS 5, the most stringent requirements shall be applied on the basis that such 
requirements do not conflict with the applicable Mozambican law. 
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4. MANAGEMENT  

4.1. Land Access Process 

To be compliant with the Mozambican and IFC requirements cited in Section 3, EMML will be 
applying a structured process to any land acquisition outside of the DUAT that is required for the 
execution of the Project.  This process follows the same process utilized for land acquisition within 
the DUAT.  Figure 4-1 provides an overview of the process that will be followed.   

Figure 4-1:  Land Access Process for Lands Outside the DUAT 

 

 

4.2. Land Access Steps and Associated Schedule 

The time needed to achieve land access will depend on the land area required, the density of 
existing occupation and use, and the appropriate level of government to be involved in approvals.  
For a small footprint (e.g., side of the road truck pull-off areas) affecting maybe two or three land 
users, land access may be achievable in 3–6 weeks.  For a facility with a larger footprint (e.g., a 
quarry or borrow pit) that is opened for the Project and that involves multiple landowners and 
physical displacement (and preparation of a specific RP), land access may take 12–24 months.  
It is fundamental that a schedule is developed at the start of the land access process with timelines 
put against each step to ensure that sufficient time is provided for all aspects of the process. 

4.2.1. Contractor Identification of Required Land Parcels 

The first step in the land access process is Contractor identifying specific parcels of land outside 
of the DUAT that are required to execute Contractor's scope of work.  Contractor shall assess the 
extent of the agreed execution scope and identify those activities potentially requiring lands 
outside of the DUAT.  For each of these activities, Contractor shall identify the proposed locations 
where these activities may occur, affirming if land access is required for the activity, if the activity 
is fixed to that location, or if the activity can be performed at alternate locations.  It is 
understandable that some locations will be fixed, such as the location of a rock quarry where the 
quality of the rock source has been identified and deemed Project acceptable.  Other locations 
may be more flexible, such as the location of a truck rest stop or a laydown or staging yard. 
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4.2.2. Contractor Desktop Assessment 

In the first step of the supplemental land need evaluation, Contractor shall conduct a quick 
desktop assessment of the anticipated impacts associated with each site, including all alternate 
locations.  Impacts to be assessed should include at a minimum:   

 Economic activities on the land parcel (farmland, economic trees, and businesses) 

 Physical presence of stakeholders and potential displacement requirements 

 Closure of / restrictions to access routes/paths 

 Cultural heritage implications (religious, spiritual, historical, and community) 

 Community property impacts, including community properties and foraging areas 

 Particular environmental considerations 

4.2.3. Contractor Request Submittal  

Following assessment of impacts for alternative land access sites, Contractor shall confirm land 
use needs and identify the lowest overall (Contractor and community) impact/risk solution.  
Contractor shall then submit to EMML all desired parcels of land for EMML approval.  Contractor 
will provide the assessment of the alternatives for each parcel of land and an explanation of how 
Contractor concluded and finalized the land choices.  Contractor shall include the following 
components with each submittal: 

 Declaration of need for a parcel of land and explanation of its intended use 

 Description of location of land parcel and explanation of alternatives analysis  

 Table of identified desktop impacts (see Section 4.2.2) and anticipated management 
measures—selected location and alternates 

 Geographic Information System (GIS)-based map(s) and electronic shapefiles that depict 
land locations—selected location and alternates 

 Desired start date and expected anticipated duration of land occupation 

4.2.4. EMML Approval 

EMML shall review each of Contractor's requests.  At the discretion of EMML, EMML shall as 
follows: 

 Undertake the necessary activities to secure land access required by Contractor 

 Reject the request along with an explanation as to why EMML has done so.   
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4.2.5. Stakeholder Engagement  

EMML's Community Relations Team will engage first with the District Government to discuss the 
land required and subsequently with the associated communities and stakeholders that could be 
impacted by the requested parcel(s) of land.  The intention of the engagement is to provide 
information on the potential land need and begin to identify specifically who may be economically 
or physically displaced.  The objectives of these engagements are to notify communities of the 
following: 

 Explanation about Contractor's work scope and the potential activities that may take place in 
their communities (not being so specific about the location that could result in speculative 
behaviors on the desired site) 

 Potential impacts that may arise as a result of Contractor's activities 

 Process by which compensable items—assets and economic activities—will be identified, 
counted, and recorded 

 Compensation and entitlement matrix that will be used during the land access process 

 Process that will be followed to ensure that people affected by the Project are fairly 
compensated 

 Avenues for lodging any complaints regarding the process. 

Table 4-1 provides an overview of the various engagement steps that EMML will carry out during 
the land acquisition process.  The District Government may participate in engagements as well. 

Table 4-1:  Engagement for Land Access Outside the DUAT 

Task Actions 

Step 1:   
Alignment and 
Consensus with 
District 
Government 

 EMML Community Relations Team prepares messaging to be used in the 
engagements for presentation to the District Government (acquisition process 
and intended use of the site). 

 EMML presents the messaging and activity requirements to the District 
Government. 

 EMML agrees with the way forward with the District Government. 

Step 2:   
Preparation for 
Community 
Engagements 

 EMML arranges logistics for the initial community meetings (including vehicle 
requirements, Foreign Corrupt Practices Act (FCPA), etc.). 

 EMML arranges a meeting date with the community leadership. 

 When there is physical displacement associated with the land acquisition, the 
Provincial Resettlement Committee will need to be informed and participate in 
the engagements. 
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Task Actions 

Step 3:   
Initial 
Engagement with 
the Affected 
Community 
Leadership 

 EMML conducts an initial meeting with the community leadership.  This 
potentially could be conducted jointly with the District Government. 

 EMML provides an explanation of the purpose for the land acquisition, the 
acquisition process, and compliance with the Mozambique Gas Development 
Project Resettlement Plan.  EMML provides an explanation of the extent of the 
land required and the intended activities that will take place on it. 

 EMML requests subsequent meetings with the asset owners and support of the 
community leadership to identify and set-up the meeting with the potentially 
affected asset owners. 

 EMML should conduct the meeting with the asset owners 1 or 2 days after the 
briefing to the community leadership to provide the leadership enough time to 
locate the asset owners. 

Step 4:   
Negotiation with 
Affected Asset 
Owners 

 EMML provides the following:  

 An explanation of the eligibility and compensation framework with the 
affected asset owners as a group  

 An explanation of the purpose for the acquisition and the acquisition 
process 

 An explanation of the extent of the land required and the intended 
activities that will take place on the site.  This potentially could be 
conducted jointly with the District Government 

 EMML attempts to achieve an acceptance of the standard compensation rates, 
other assistance measures, and implementation provisions that need to be 
uniformly applied to all households. 

 EMML informs the asset owners about necessary follow-up meetings to be held 
with each individual asset owner so that the process can be described in more 
detail and asset data collected.  The schedule for the next visit must be agreed 
upon. 

 EMML explains to stakeholders how they can submit grievances. 

Step 5:   
In-Principle 
Negotiation 

 For temporary occupation sites, the District Government, EMML, the 
community leadership, and the asset owners or their representative come to 
an in-principle agreement on the terms and conditions for the occupation. 

 For permanent occupation sites, the District Government, EMML, the 
community leadership, and the respective asset owners come to an in-principle 
agreement on the GoM's acquisition of the land. 

 EMML explains to stakeholders how they can submit grievances. 

Step 6:   
Communication 
Cut-Off and 
Demarcation 

 After agreement, EMML informs the community about the cut-off date and 
explains why it is important to establish the cut-off. 

 EMML also informs the community about the general area that will need to be 
demarcated and how it will be demarcated. 

 EMML agrees to a mutually acceptable date for affected community members 
to be available in their fields for the asset survey in the event that these fields 
fall within the subject land parcel. 
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Task Actions 

Step 7:   
Reporting 

 EMML shall document all aspects of the land acquisition as follows: 

 Provide daily draft of the minutes of each completed meeting. 

 Have each set of meeting minutes signed by community, GoM, and 
EMML Representatives.  

 Ensure that meeting minutes make clear reference to the agreed cut-off 
date and demarcation process. 

 Post minutes in public places, photograph, and Global Positioning 
System (GPS) reference the posted minutes. 

 Retain within EMML copies of all documents, photographs, GPS coordinates 
related to the engagement with communities. 

 

Based on the intensity of potential impacts to stakeholders resulting from the land acquisition, 
EMML may need to conduct socioeconomic baseline studies to adequately contextualize how 
each of the stakeholders derives their livelihoods from their activities and the environment.  EMML 
will determine when these socioeconomic baseline studies will be required and will draw on the 
experience gained in the implementation of the Mozambique Gas Development Project 
Resettlement Plan.  

The socioeconomic studies must focus on the actual situation of the affected population, the social 
organization structure of leadership of the community, the identification of vulnerable groups and 
dependents, and the characterization of family standards.  In addition, it should include a 
description of the organization of the systems of production, of the work and basic information 
about the ways of life, and the possible social impacts of resettlement.  For the purposes of 
characterizing family standards, the following factors should be considered: 

 The typical production and income resulting from formal and informal economic activities as 
well as the quality of life of the affected population 

 The scale of the expected losses and the physical or economic impact of those affected 

 The surveying of forms of access to land, housing, water, roads, social services, schools, 
and health 

 The number of members of the families and their family ties 

 The family and/or social relationship between them 

 The nature of the occupation of the property (owner, occupant, tenant, or assignee) 

 The verification of the number of families under the same roof 

 Time of residence in the property 

 The number of taxpayers in the family income 

 Gender of the head of the family 

 The education of the occupants in the property, especially those contributing to family income 

 The number of children, elderly, and disabled 
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 The most vulnerable groups, such as elderly, families headed by women, widows, and youth 
are heard to guarantee their rights 

 The type of fuel used to prepare the food 

 The participation of the family in the organization of the social community. 

4.2.6. Demarcation  

EMML-led demarcation will take place on the same or following day as the initial notification 
meeting between the affected community and EMML.  Demarcation is undertaken to clearly 
indicate the boundaries of the requested parcel land so that community members are completely 
aware of which plots/assets are located within the boundaries.  The land parcel will be videotaped 
and photographed with the land owners/users on the day of demarcation to document their 
condition, the position of assets contained within its boundaries, and the self-proclaimed owners 
of these assets.  All photographs shall be geo-referenced, so EMML can quickly resolve claims, 
if any, that are submitted. 

The geo-referenced data will be plotted by EMML to ensure that the polygons and points captured 
in the field correlate to the original land request and latest satellite imagery.  EMML will also be 
able to use this to confirm duplicate claims for the same asset by different claimants. 

Demarcation also assists EMML to better manage encroachment through the clear marking of 
the boundary of the land parcels as shown in Table 4-2. 

Table 4-2:  Procedure for the Demarcation of Requested Land Outside the DUAT 

Task Actions 

Step 1:   
Preparation 

 EMML confirms that the geographical location of the land parcel has had 
permission to be acquired. 

 EMML produces a map and GIS shapefile of the subject land. 

 EMML prepares the survey stakes and concrete beacons. 

 EMML employs bush cutters to assist the Demarcation Team to gain access to the 
areas for demarcation. 

Step 2:   
Demarcation 

 EMML deploys teams consisting of bush cutters, survey staff, and Community 
Liaison Officers (CLOs) to work on the boundary of the land parcel.  The bush cutters 
clear the line of the boundary following directions provided by the survey staff. 

 Survey stakes will be placed at intervals not greater than 50 m and at boundary 
inflection points.  The GPS coordinates of each stake will be recorded.  Depending 
on the situation, concrete beacons may need to be installed at some or all of the 
survey stakes to create more permanent reference points. 

 If multiple teams are deployed, they will meet to close the polygon of the land parcel 
boundary and ensure that their data aligns. 

 The team(s) will take photographs of and videotape all activities. 

 EMML CLOs will respond to any questions raised by community members 
encountered, noting each for inclusion in the engagement report. 

 The team(s) will conduct a quick confirmation through consultation with affected 
stakeholders and by walking the land parcel to determination whether there are any 
dwellings, graves, sacred, or other sensitive sites within the demarcated area. 
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Task Actions 

Step 3:   
Reporting 

 EMML will upload GPS coordinates into their GIS platform to develop maps showing 
the placement of posts with photographs to illustrate what these look like. 

 EMML will archive all videos and photographs using an easy to understand file 
naming protocol. 

 EMML will draft an engagement report that includes all of the questions and 
responses raised during the demarcation process. 

 

4.2.7. Cut-Off Notification 

The cut-off notification defines the eligibility to compensation for impacts and helps minimize 
opportunistic compensation claims.  This cut-off notification will coincide with two dates: 

 The date of announcement to the community of EMML 's intention to acquire the site  

 The date when the census and asset survey has been completed. 

The period between these two dates allows affected stakeholders to tabulate the impacts that will 
be occurring to them and the submittal of their claims to EMML.  This cut-off notification process 
will be widely publicized within all affected communities.   

Only households who reside within or have assets on the affected land at the time of the cut-off 
announcement will be eligible for compensation.  Eligible people, enterprises, and assets on the 
land will be recorded by the Project through the census along with an asset inventory, undertaken 
at the same time, or as soon as possible after, the cut-off announcement. 

Where claimants come forward who consider themselves to be eligible for compensation, but are 
not included on the list, they can file a grievance through the Project's Community Grievance 
Procedure, as referenced in the Community Impact Requirements Document and the Stakeholder 
Engagement Plan. 

Upon completion of the asset survey, the cut-off period will be deemed closed and households 
will be reminded that any assets not recorded in the asset survey will not be eligible for 
compensation.  

4.2.8. Census and Asset Surveys 

After the subject land has been demarcated, EMML will initiate the process of registering 
stakeholders and households claiming compensation (census)—mostly likely through community 
leadership.  Concurrent with this activity, EMML will conduct an asset inventory that identifies and 
assigns impacted assets to owner stakeholders.  GPS coordinates for all impacted assets will 
also be captured following the Plan's pre-determined protocols.  Impacted assets will also be 
documented with photographs and videography.  The GIS coordinates and documentation will 
assist in the resolution of future claims, if any, for assets that have been compensated yet newly 
claimed by other stakeholders. 

As is required (i.e., significant economic and/or physical displacements), EMML shall carry out a 
socioeconomic baseline survey to monitor the household's post-displacement and resettlement.  
Each stakeholder will be identified as part of a household, which includes all of the members of 
that household.  Each household registered in the surveys will receive a unique census number 
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that will identify this household throughout the land access process.  Basic census information 
about the household will be collected at the time of the assignment of the unique census number. 

To execute the census and asset surveys, EMML will follow a process aligned to that followed in 
the Mozambique Gas Development Project Resettlement Plan.  This process is described in detail 
in Table 4-3. 

Table 4-3:  Steps for Executing Surveys of Impacted Households  

Task Actions 

Step 1:   
Preparation 

 EMML holds meetings with the Community Leaders to perform the following: 

 Explain the purpose of the surveys and their required help. 

 Request assistance in identifying impacted households. 

 EMML undertakes a site visit with the Community Leaders to show them the 
demarcated area.  Agree during the site visit the process to be followed to 
identify the affected households and submission of claims to EMML. 

 EMML receives list of potentially impacted households from the Community 
Leader(s). 

Step 2:   
Field Visits, 
Census, and 
Asset Survey 

 EMML Team engages with potentially affected households to perform the 
following: 

 Explain that they are potentially affected. 

 Assign the household with a temporary census card. 

 Visit their assets, and confirm that they are located within the parcel. 

 Capture geospatial data on the stakeholder's assets within the subject 
land, note what type of asset it is, and photograph the asset(s). 

 Inventory all of the household's affected machambas (plots of land).  
These need to be reported, photographed, and size and contents 
estimated with location coordinates. 

 Have the survey signed by all who witnessed, including the Community 
Leader. 

Note:  It is not necessary to capture in the survey those plots of land or assets 
that are not within the area to be affected by the acquisition of land use rights. 

 EMML Team arranges Community Representatives to accompany Asset 
Inventory Team. 

 EMML uploads the data for all households to a GIS platform and identifies any 
potential multiple claims on the same asset(s). 

 EMML investigates potential multiple claims per asset through verification of 
ownership, rights of use, agreements between family members, and input from 
community leadership. 

 EMML resolves any multiple claims identified and assigns to the agreed-to asset 
owner stakeholder. 

Note:  If physical displacement is required, the Provincial Community 
Resettlement Committee will need to be involved in all Step 2 activities. 
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Task Actions 

Step 3:   
Processing 
Asset Inventory 
Data 

 EMML receives the completed asset inventory forms on a daily basis from Field 
Team. 

 EMML checks completion of the form and the appropriate GPS entries and 
photos as per the Data Quality Assurance/Quality Check (QA/QC) procedure. 

 EMML cross-checks the data captured with the satellite/aerial images of the 
location. 

 EMML consolidates and documents all compensable items by household. 

 EMML uploads GPS data in GIS platform and quality checks data.  EMML 
ensures that polygons and points match the satellite/aerial photograph base 
map. 

Step 4:   
Census and 
Socioeconomic 
Survey, as 
Required 

 EMML prepares materials and equipment for the census and socioeconomic 
surveys.  This includes census forms, socioeconomic survey forms, camera, 
Garmin units, pens, and ink pads. 

 EMML meets households at their home and conducts the census and 
socioeconomic survey. 

 EMML has the completed census and socioeconomic surveys signed by all who 
witnessed, including the Community Leader. 

Step 5:   
Processing 
Census and 
Socioeconomic 
Survey Data, as 
Required 

 EMML receives completed census and socioeconomic survey forms on a daily 
basis from the Field Team. 

 EMML checks completeness of the forms and the appropriate GPS entries and 
photos. 

 EMML checks for completeness of the data collected or if the Field Team has 
to return to field to collect additional data. 

 EMML documents the data collected and interpretation. 

 EMML uploads GPS data in the GIS platform. 

 

4.2.9. Agreement Package Development and Valuation 

The valuation of assets shall be undertaken in line with principles established in the Mozambique 
Gas Development Project Resettlement Plan.  Compensation rates for each required land parcel 
shall be in line with the annually updated compensation prices.  EMML will incorporate these rates 
in the draft Household Agreements and share them with the affected households. 

4.2.10. Agreements Sign-Off 

Depending on the situation for each land access parcel, the following two forms of agreement 
may be required for EMML to acquire land parcels: 

 Household Agreements, which itemize all the entitlements that a household is eligible for, 
including compensation for crops and structures, allowances for agricultural land preparation, 
participation in any livelihood restoration programs, and housing provisions in the case of 
physical displacement impacts (if applicable) 
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 Temporary Land Access Agreements, which articulate the terms and conditions negotiated 
between EMML and the landholder/ community that authorize the temporary occupation of 
the location.  These agreements should include clear statements about post-occupation 
rehabilitation works to be undertaken and the condition of the site to be achieved prior to 
handback to individuals or communities. 

The Household Agreement Sign-Off is a formal ceremony with each household to confirm and 
facilitate witness of resettlement choices following explanation and agreement with the 
households during previous engagement and negotiation meetings.  

4.2.11. Compensation Delivery 

Compensation is classified as cash, in-kind goods, and/or the provision livelihood restoration 
programs.  Cash compensation disbursement, typically through bank transfer, shall take place 
immediately following the signing of each Household Agreement.  The timing of the delivery of in-
kind goods and the provision of livelihood restoration programs should immediately follow the 
signing of Household Agreements, but can consider mutually agreeable delay, between involved 
parties, due to logistical and seasonality conditions.   

4.2.12. Land Access 

Access to land by EMML will only be permitted after the following: 

 Compensation has been paid 

 Any households subject to physical displacement impacts have been relocated (if applicable)  

 The 30 day notice period for economically displaced households to vacate has expired.   

EMML will then inform Contractor in writing that the area is available for construction. 

4.3. Encroachment Management 

Contractor is responsible for putting in signage and fencing on lands acquired outside the DUAT 
to dissuade individuals from attempting to encroach on lands acquired for its use.  Contractor is 
also responsible for frequent surveillance of its lands to identify any attempts of encroachment, 
and, if identified, to immediately notify EMML.  EMML will conduct regular communication with 
communities about EMML's program.  The Project DUAT Encroachment Management Plan 
describes the measures that EMML will take to manage encroachment on lands allocated to the 
Project within and around the DUAT.  The Encroachment Management Plan will serve as a 
reference to EMML in the event encroachment does occur on parcels of land legally acquired.  
The Project DUAT Encroachment Management Plan follows a three-step process to manage 
squatters: 

 First a verbal notification to vacate the premises 

 Followed by a written notification to vacate the premises  

 Pursuit of legal eviction of the squatters as a final measure    
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4.4. Eligibility and Entitlements 

EMML shall execute land access responsibilities in a transparent, consistent, and legally 
defensible manner.  EMML will create an acquisition and compensation framework that addresses 
the following three questions: 

1) Who is eligible to receive compensation?  

2) To what kinds of compensation and assistance are they entitled for each type of loss?  

3) How are losses measured and valued?  (Reference Section 5.4 of the Mozambique Gas 
Development Project Resettlement Plan and/or any subsequent Government-issued updates 
to the rate schedules). 

4.4.1. Eligibility Criteria 

Eligibility categories for compensation will be defined based on the findings of the census, asset 
inventory, and socioeconomic baseline survey.  Categories of people affected by Project activities 
outside the DUAT might include, but will not be limited to, the following: 

 Individuals and households that will be physically displaced from the required land(s) 

 Individuals and households that will be economically displaced with assets (including use 
rights to agricultural land, fallow or bush, crops, and fruit trees) on the required land(s) 

 Individuals and households that will lose a structure from which they are operating a small 
business within the required land(s) 

 Individuals or entities owning religious buildings (mosques or churches) used by the public 
within the required land(s) 

 Households or communities that are losing cultural heritage sites, sacred sites, graves, or 
cemeteries 

 Individuals with third-party proprietary interests in use of land or structures (e.g., tenants with 
formal or informal agreements and sharecroppers) within the required land(s). 

Each of these groups will have different entitlements to compensation and assistance dependent 
on the nature of their loss and livelihood impact. 

4.4.2. Individual / Household Entitlements 

Compensation can be in cash or in-kind (which includes house replacement for house, land 
replacement for land, and livelihood restoration programs) or a combination of these.  IFC PS 5 
requires that land losses should be compensated in-kind for subsistence communities whose 
source of livelihoods is land-based, where possible.  Table 5-1 in the Mozambique Gas 
Development Project Resettlement Plan provides an overview of the entitlements of physically 
and economically displaced households. 
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The table is organized in a manner to make it easier for affected persons to understand types and 
amounts of compensation due.  The table lists an impact category (Project Physical and Economic 
Displacement Impacts) in the first column, a specific impact in the second column, and then 
indicates whether the household/individual is eligible for (mitigation measure): 

 In-kind replacement residential housing 

 Cash and in-kind compensation for loss of land improvements,7 trees, and crops 

 Livelihood restoration programs 

 Other assistance. 

4.5. Rehabilitation and Land Handback for Temporary Use of Land 

Where land acquisition is carried out for temporary uses, the negotiated land access agreement 
shall stipulate all rehabilitation requirements for the site post-Project use.  The condition of the 
land parcel at the signing of the use agreement shall be documented by both parties to serve as 
a basis for the level of rehabilitation that may be required at time of the return of the land to the 
original owner.  It is likely that the agreement and any assessments of condition, pre and post-
use, will need to be witnessed by the District Government and/or the community. 

4.6. Identification of and Support to Vulnerable Households 

EMML shall pay particular attention to the circumstances of vulnerable individuals and households 
to ensure that they do not experience hardship as a result of land acquisition activities and in 
circumstances where vulnerable people are identified, EMML shall include these stakeholders in 
programs to reduce potential vulnerability.  These specific programs will be included as part of 
the Household Agreement Package development.   

4.7. Community Grievance Management 

The Project's Community Grievance Procedure (as referenced in the Community Impact 
Requirements Document and the Stakeholder Engagement Plan) has seven steps: 

1) Receive the grievance 

2) Register, assess, and assign the grievance  

3) Acknowledge receipt of the grievance 

4) Investigate, verify, and determine resolution options 

5) Respond to the grievant, and as applicable agree to resolution actions 

6) Implement the agreed resolution, or review any appeal for declined resolutions 

7) Verify outcome with the grievant and close out. 

EMML's Community Relations Team will steward all community grievances. 

                                                 
7 IFC PS 5 requires, specifically for subsistence families, that agricultural land be replaced in kind where feasible. 
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5. ORGANIZATION – ROLES AND RESPONSIBILITIES  

In the course of the acquisition of land use rights outside the DUAT, it is anticipated that EMML 
will require five distinct teams to execute this Plan as shown in Table 5-1: 

Table 5-1:  Roles and Responsibilities 

Team Roles and Responsibilities 

Community Relations   EMML's Community Relations Manager is the owner of the District 
Administration relationship.  

 EMML's CLOs are the owners of the village relationships. 

 The Community Relations Manager is responsible for managing the 
CLOs. 

 The Community Relations Manager interfaces with other EMML and 
Contractor Managers. 

 The CLOs will observe the census and asset survey to provide an 
objective perspective on the effective execution of the work. 

 The CLOs receive, record, and assist in the resolution of community 
grievances. 

 The CLOs shall monitor site development / construction activities in the 
field on a daily basis and ensure that works are being undertaken 
transparently with the community. 

Survey  Manage the installation of all survey stakes and/or concrete beacons 
around the perimeter of each land parcel. 

 Measure the extent of cultivation fields. 

 Capture the coordinates of all structures and large assets (e.g., fruit or 
nut trees). 

 Create GIS-based shapefiles and points to represent all data gathered.   

 Develop reports that consolidate all information gathered into a geo-
referenced report.   

Census and Asset 
Surveys  

 Meet with community leadership and affected stakeholders to solicit all 
claimed assets. 

 Conduct field visits with affected stakeholders, community leadership, 
and Survey Teams to record geospatial information for each item 
claimed. 

 Develop preliminary lists of all assets mutually agreed with the asset 
holders and verified by field visits. 

 Clarify duplicate claims of the same assets between stakeholders.  
Facilitate community leadership to resolve these duplicate claims. 

 Execute socioeconomic baseline studies in relevant areas.  
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Team Roles and Responsibilities 

Brush Clearing 
(Concurrent with the 
Survey Census and 
Asset Survey Teams) 

 Responsibility of and stewarded by the Survey or Census and Asset 
Survey Teams. 

 EMML's CLOs steward the equitable employment recruitment of locals 
to be members of this Team by either the Survey or the Census and 
Asset Survey Teams. 

 Clear sufficient brush at the direction of the Survey and Census and 
Asset Survey Teams to be able to demarcate the perimeter of, and 
conduct an asset survey within, the land parcel.   

Commercial Negotiate with community leadership, District Government, and potentially 
individual stakeholders the terms and conditions for the temporary 
occupation of land parcels.   
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6. TRAINING – AWARENESS AND COMPETENCY 

Training on the contents of this Plan will be provided to all personnel associated with its 
implementation.  Training will need to be provided for all field-based land acquisition personnel 
on how to use handheld GPS units and the collection of videography and photography.   

Grievance training will be delivered to relevant personnel based at Project sites as part of their 
initial mandatory site induction and subsequent annual re-inductions.  This will include training on 
how to receive and record a complaint.  Personnel whose role requires a deeper knowledge of 
the grievance procedure and its implementation will receive additional training from the Project 
Grievance Coordinator. 
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7. PERFORMANCE INDICATORS  

The monitoring of the performance of any activities undertaken as part of this Plan will need to 
align with Section 11 of the government-approved Mozambique Gas Development Project 
Resettlement Plan, which describes the monitoring and evaluation activities that will be 
undertaken as part of the resettlement implementation program within the DUAT.  

The objectives of monitoring are to verify the following: 

 Actions and commitments described in this Plan are fully implemented 

 Eligible affected people and entities have been identified and have received their 
compensation entitlements in full 

 Complaints lodged by Project affected people and their hosts are followed up and that, where 
necessary, appropriate corrective actions are implemented 

 Regular progress reporting occurs to keep Project Management, GoM, Project affected 
people, and other interested stakeholders appropriately informed about resettlement 
progress and issues. 

The specific key performance indicators (KPIs) EMML shall measure, by land parcel acquired, 
will include the following: 

 Number of engagements conducted associated with land acquisition along with the number 
of participants at these engagements  

 Number of affected stakeholders  

 Number of Household Agreements required, signed, and compensation paid  

 Number of affected stakeholders participating in any livelihood restoration programs 

 Number of grievances associated with acquired land parcels submitted, pending, and closed. 
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8. REPORTING AND NOTIFICATION 

EMML will include within its monthly report a descriptive summary of all land acquisition activities 
that it has been undertaken in that month, accompanied by a table of the monthly and Project-to-
date metrics noted in Section 7.  This information will be submitted by the Project Safety, Security, 
Health, and Environment (SSHE) Department. 

Any land acquisition grievances submitted by community members will be directed to the Project 
SSHE Department for stewardship and captured in the Project's Community Grievance 
Procedure. 


